

REMINGTON AVENUE

Street Improvement Project

Project Workplan | March 2019



Your City: Our Process

1.LISTEN

2.ANALYZE


3.DESIGN

4.REVIEW

5.REFINE

Your City: Our Process

We are here



Street Improvements: Proposed Boundary



Remington Avenue: Discovery Phase

Analysis of Existing Conditions

- Right-of-Way widths
- Traffic Counts
- Crash Data
- Presence of sidewalks and utilities,
- Etc.

Remington Avenue: Discovery Phase

Discovery Walk

- Walk segments of the street with the public to witness issues firsthand
- Assess desire lines and pedestrian access at multiple points along the street

Remington Avenue: Framework Phase

Public Design Listening Workshop

- Interactive public listening session to identify issues
- Present multiple concept elements based on place and type
- Visual Preference Voting


Remington Avenue: Inviting Success Phase

Draft Vision Plan

- Public Unveiling of the Remington Vision
- Voting on at least 2 variations
- Result in a Preferred Public Concept


Existing Street Conditions

Smith Avenue to Reid Street




Existing Street Conditions

Reid Street to Rose Avenue



Existing Street Conditions

Rose Avenue to E. Pinetree Boulevard



What could be Street Improvements?

Enhancements to the public space



Why Do this Street Improvement?

SOCIAL and ECONOMIC BENEFITS:

**Create a more accessible
environment**

Increase safety

Investment in the community

Create an attractive corridor

Preliminary High Level Schedule

We are here



March-May 2019
Public Engagement
Planning & Events



June-Nov 2019
Plan Design &
Project Updates



Feb 2020
City Council
Approves Bid
Proposal



Dec 2018-Mar 2019
Preliminary Engineering
Analysis

May-June 2019
Concept Plan
approved by City
Council

Nov 2019-Feb 2020
Project Bids

Feb-Dec 2020
Construction Period



Questions?

Kenny Thompson

City Planner and Senior Planner
for the Remington Improvement Project
kenneth.thompson@thomasville.org
229-227-7009

Wayne Newsome

City Engineer and Project Lead
waynen@thomasville.org
229-227-7009